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AKSELERASI PENYELESAIAN PROYEK DENGAN ANALISA 

PERTUKARAN WAKTU DAN BIAYA ( TIME COST TRADE OFF ) 

 

Dewa Ketut Sudarsana 
1 

 

Abstrak: Dalam pelaksanaan proyek konstruksi ada tiga sasaran proyek utama yang 

harus dipenuhi yaitu tepat waktu, biaya dan mutu. Waktu dan biaya  memiliki 

hubungan  yang sangat erat dan saling mempengaruhi. Dilapangan  kadang-kadang 

ditemukan ketidaksesuaian antara waktu pelaksanaan yang telah ditetapkan dalam 

kontrak dengan realisasinya. Pada kasus studi Proyek Pembangunan Stadion Olah 

Raga Buruan di Kecamatan Blahbatuh, Gianyar, ada keinginan pemilik proyek untuk 

mempercepat penyelesaian proyek lebih awal dari waktu yang ditetapkan dalam  

kontrak. Dampak dari percepatan waktu penyelesaian ini terhadap biaya proyek 

memerlukan suatu kajian. 

Metode yang digunakan adalah metode CPM (Crtical Path Method) dengan 

melakukan percepatan (crash) atau kompresi  waktu pada aktifitas yang berada pada 

lintasan kritis dan melakukan pertukaran waktu dan biaya (Time Cost Trade Off). 

Biaya proyek dalam analisis ini disebutkan sebagai biaya total proyek yang terdiri dari 

biaya langsung /direct cost (biaya material, upah pekerja dan peralatan dan biaya tak 

langsung/indirect cost  (biaya proyek sealain biaya langsung). 

Hasil analisis mendapatkan percepatan (crash) bisa dilakukan maksimal 65 hari 

sehingga waktu penyelesaian tercepat didapat 295 hari, tanpa diikuti peningkatan 

biaya total proyek. Dan hasil  analisis mendapatkan juga  waktu pelaksanaan optimum 

selama 316 hari dengan biaya minimal yang didapat sebesar Rp. 13.358.425.131,28, 

lebih kecil sebesar 0.55 % dari biaya proyek sesuai kontrak. Fenomena ini 

menunjukkan bahwa langkah percepatan waktu penyelesaian suatu proyek tidak selalu 

berakibat pada peningkatan biaya total proyek, karena waktu yang ditetapkan dalam 

kontrak belum tentu waktu optimal.  

 

Kata kunci: percepatan waktu, biaya proyek, time cost trade off 

 

 

ACCELARATE THE PROJECT COMPLETION WITH TIME COST 

TRADE OFF ANALYSIS 

 

Abstract: Three main objective in the constructing construction project there 

are cost, time and quality. Cost and time have great relationship and depending once 

than the other. Some time in the field we founded nonconform between the duration of 

completion in the contract with the realization. On the case studi of Pembangunan 

Stadion Olah Raga Buruan in Kecamatan Blahbatuh, Gianyar, the owner need that 

project be completed earlier than the agreement completion. The influence of 

acceleration completion project with the  project cost need to study. 

In this case the CPM (Critical Path Method) be used with compressed the duration of 

activities on the critical path and do time cost trade off analysis. The project cost 

means is the total cost project. The total project cost are direct cost (material, workers 

and equipment) and indirect cost (the other direct cost).  

The outcome of analysis be founded that accelerate (crash) maximum 65 days done, so 

the earliest completion by 265 days without total project cost added. The  project 

completion optimum be founded too, with project duration 316 days and  project total 

cost minimum amount Rp. 13.358.425.131,28, that’s below 0.55 % than project cost 
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in contract. This phenomenon show that accelerate the duration completion project not 

always be increasing the total project cost, because the duration of completion project 

in the contract probably does not the optimum duration of completion. 

 

Keywords: accelerate duration, project cost, time cost trade off 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


